COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2017

ESTI MATE SUMVARY 10: 41: 51
CONTI D C19868 ESTI MATE NO. 0018 PROG SPEC YR 2005
PCN: 19868- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 278.5 DAYS TI ME ALLOW 285 WORK DAYS
VADSWORTH CAPACI TY (H GHLAND T PERCENT TI ME: 97.72 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO. STU1211- 084
VADSWORTH CAPACI TY (H GHLAND TO 10TH)
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 03/ 07/ 2016
7353 S. EAGLE STREET DATE LET 11/ 12/ 2015 DATE WORK BEGAN 03/ 07/ 2016
DATE AWARDED 12/ 08/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,596, 395. 77 PARTI Cl PATI NG $ 9, 648,012.18 $ 562, 943. 60
AWARD PRQJECT AM: $ 10,723, 550. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 20% TOTAL EARNI NGS 9,648, 012. 18 562, 943. 60
FUNDS AVAI LABLE: $ 1,948,383.59 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 9, 648, 012. 18 562, 943. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE - 160, 853. 25 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,487, 158. 93 562, 943. 60
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9,487, 158. 93 562, 943. 60
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 562, 943. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19868

PCN: 19868- Bl D

PRQJECT: STU1211- 084

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

*Cl earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00020

0030 202-00021

Renoval of Manhol e

0035 202-00030

Renoval of Water Service

0040 202-00035

Renoval of Pipe

0045 202-00155

Renoval of Wall

0050 202-00195

Renoval of Median Cover

0055 202-00200 Renoval of Sidewal k

Renoval of Structures and Qobstructions

Renoval of Concrete Box Cul vert
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10: 41: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
158, 895. 16
0. 00
12, 400. 00
1, 040. 00
128, 960. 00
0. 00
7, 670. 00
0. 00
37, 100. 00
0. 00
3, 050. 00
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10, 080. 00
0. 00
11, 865. 50



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00201 Renoval of Curb 2,854. 000 2, 854. 000
LF 0. 000 0. 00
5. 00000 2,854. 000 14, 270. 00
0065 202-00203 Renoval of Curb and Cutter 4,789. 000 4,523. 000
LF 0. 000 0. 00
5. 50000 4,523. 000 24, 876. 50
0070 202- 00206 Renoval of Concrete Curb Ranp 105. 000 105. 000
SY 0. 000 0. 00
33. 00000 105. 000 3, 465. 00
0075 202-00210 Renoval of Concrete Pavenent 1, 256. 000 1, 023. 000
Sy 233. 000 3,262.00
14. 00000 1, 256. 000 17,584. 00
0080 202-00220 *Renoval of Asphalt Mat 29, 437. 000 29, 437. 000
SY 0. 000 0. 00
5. 00000 29, 437. 000 147, 185. 00
0085 202- 00250 *Renoval of Pavenent Marking 10, 000. 000 5, 588. 000
SF 364. 000 691. 60
1. 90000 5, 952. 000 11, 308. 80
0090 202- 00705 Renoval of Light Standard Foundation 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0095 202-00810 *Renoval of G ound Sign 20. 000 20. 000
EACH 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0100 202-00821 *Renoval of Sign Panel 8. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0105 202-00828  *Renpval of Traffic Signal Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0110 202-01000 Renoval of Fence 793. 000 793. 000
LF 0. 000 0. 00
1. 00000 793. 000 793. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 709. 000 18, 491. 000
CY 0. 000 0. 00
25. 00000 18, 491. 000 462, 275. 00
0125 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 1, 676. 000 895. 000
CY 0. 000 0. 00
26. 00000 895. 000 23, 270. 00
0130 203-00100 Mick Excavation 1, 000. 000 587. 000
CY 0. 000 0. 00
22. 00000 587. 000 12,914. 00
0135 203-01100 Proof Rolling 50. 000 12. 000
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0140 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0150 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 400. 000 348. 000
HOUR 0. 000 0. 00
200. 00000 348. 000 69, 600. 00
0160 206- 00000 Structure Excavation 11, 356. 000 11, 356. 000
CY 0. 000 0. 00
24. 00000 11, 356. 000 272,544.00
0165 206- 00100 *Structure Backfill (dass 1) 5, 944. 000 5, 944. 000
CY 0. 000 0. 00
25. 00000 5, 944. 000 148, 600. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00200 Structure Backfill (dass 2) 416. 000 416. 000
CY 0. 000 0. 00
22. 00000 416. 000 9, 152. 00
0175 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
109, 000. 00000 1. 000 109, 000. 00
0180 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
108, 300. 00000 1. 000 108, 300. 00
0185 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0190 207- 00205 Topsoi | 2,529. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
0195 207-00210 St ockpi | e Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
0200 208- 00003 *Erosi on Log (18 Inch) 2, 630. 000 2,630. 000
LF 0. 000 0. 00
7.00000 2,630. 000 18, 410. 00
0205 208- 00035 *Aggregat e Bag 696. 000 696. 000
LF 0. 000 0. 00
9. 00000 696. 000 6, 264. 00
0210 208-00041 Rock Check Dam 2. 000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0215 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0220 208- 00051 *StormDrain Inlet Protection (Type I) 27.000 27.000
LF 0. 000 0. 00
8. 50000 27.000 229.50



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10:41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 491. 500 491. 500
HOUR 0. 000 0. 00
30. 00000 491. 500 14, 745. 00
0235 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 488. 000 209. 000
HOUR 0. 000 0. 00
130. 00000 209. 000 27,170. 00
0240 208-00106 *Sweepi ng (Sedi ment Renoval ) 320. 000 269. 500
HOUR 0. 000 0. 00
140. 00000 269. 500 37, 730. 00
0245 208-00206 Erosi on Control Supervisor 400. 000 333. 000
DAY 0. 000 0. 00
43. 00000 333. 000 14, 319. 00
0250 210-00030 Reset Water Service 18. 000 13. 000
EACH 0. 000 0. 00
2, 200. 00000 13. 000 28, 600. 00
0255 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 210-00810 *Reset Ground Sign 5. 000 0. 500
EACH 0. 000 0. 00
180. 00000 0. 500 90. 00
0265 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0270 210-00831 *Reset Traffic Signal Head 13. 000 10. 000
EACH 3. 000 1, 560. 00
520. 00000 13. 000 6, 760. 00
0275 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-04015 Modi fy Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0285 212-00006 *Seedi ng (Native) 4. 000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (Riparian) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 469. 60000 0. 000 0. 00
0295 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0300 213-00003 *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0305 213-00061 *Mul ch Tacki fier 387. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0310 213-00705 *Landscape Boul der (Special) 105. 000 30. 000
EACH 0. 000 0. 00
400. 00000 30. 000 12, 000. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0320 214-00210 *Deci duous Tree (1 Inch Caliper) 18. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0325 214-00901 *Perenni al s (Tubel i ng) 83. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0330 214-01015 *WIIlow Cuttings 1, 002. 000 0. 000
EACH 0. 000 0. 00
3. 70000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 216-00101 *Soi | Retention Bl anket (Straw Coconut) 6, 437. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.10000 0. 000 0. 00
0340 216-00301 *Turf Reinforcenent Mat (d ass 1) 532. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 6. 000 6. 000
HOUR 0. 000 0. 00
82. 00000 6. 000 492. 00
0350 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0355 304- 06000 Aggregate Base Course (C ass 6) 10, 448. 000 7,650. 540
TON 0. 000 0. 00
21. 00000 7, 650. 540 160, 661. 34
0360 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 120. 000 661. 630
TON 0. 000 0. 00
140. 00000 661. 630 92, 628. 20
0365 403- 00800 *Ener gency Pot hol e Repair 15. 000 0. 000
TON 0. 000 0. 00
320. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 2,121. 000 1,242. 620
TON 0. 000 0. 00
93. 00000 1, 242. 620 115, 563. 66
0375 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 687. 000 0. 000
TON 0. 000 0. 00
99. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 314. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0385 412-00600 *Concrete Pavenment (6 Inch) 1, 028. 000 1, 028. 000
SY 0. 000 0. 00
46. 00000 1, 028. 000 47, 288. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-01000 *Concrete Pavenent (10 Inch) 560. 000 203. 000
Sy 355. 500 25, 951. 50
73. 00000 558. 500 40, 770. 50
0395 412-01050 *Concrete Pavenent (10-1/2 Inch) 13, 348. 000 11, 252. 000
Sy 2, 015. 000 153, 140. 00
76. 00000 13, 267. 000 1, 008, 292. 00
0400 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 3, 381. 000 3, 120. 000
SY 0. 000 0. 00
110. 00000 3,120. 000 343, 200. 00
0405 420-00132 Geotextile (Separator) (Cass 1) 3, 240. 000 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 44. 000 44.000
LF 0. 000 0. 00
380. 00000 44. 000 16, 720. 00
0415 506- 00030 *Gouted Riprap 1, 349. 000 0. 000
cY 674.500 128, 155. 00
190. 00000 674.500 128, 155. 00
0420 506- 00206 Riprap (6 Inch) 36. 000 36. 000
CY 0. 000 0. 00
69. 00000 36. 000 2,484.00
0425 506-00212  Riprap (12 Inch) 1, 833. 000 990. 000
cY 385. 000 16, 940. 00
44. 00000 1, 375. 000 60, 500. 00
0430 506- 00409 Soil Riprap (9 Inch) 370. 000 89. 000
cY 96. 000 4,992. 00
52. 00000 185. 000 9, 620. 00
0435 514-00200 Pedestrian Railing (Steel) 1, 085. 000 669. 000
LF 0. 000 0. 00
180. 00000 669. 000 120, 420. 00
0440 515-00120 *\Wat er proofi ng ( Menbr ane) 2,949. 000 1, 739. 000
SY 0. 000 0. 00

14. 00000 1, 739. 000 24, 346. 00



CONTI D C19868

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 518-00106 Waterstop (6 Inch) 148. 000 148. 000
LF 0. 000 0. 00
95. 00000 148. 000 14, 060. 00
0450 601-01050 Concrete Cass B (Vall) 110. 000 82. 000
CY 0. 000 0. 00
200. 00000 82. 000 16, 400. 00
0455 601- 03030 *Concrete Class D (Box Cul vert) 1, 666. 000 1, 666. 000
CY 0. 000 0. 00
410. 00000 1, 666. 000 683, 060. 00
0460 601- 03050 *Concrete Cass D (Vall) 634. 900 634. 900
CY 0. 000 0. 00
600. 00000 634. 900 380, 940. 00
0465 601- 40300 *Structural Concrete Coating 3, 000. 000 812. 000
SY 0. 000 0. 00
9. 50000 812. 000 7,714.00
0470 602- 00000 *Rei nforcing Steel 369, 362. 000 369, 362. 000
LB 0. 000 0. 00
0. 63000 369, 362. 000 232, 698. 06
0475 602-00020 *Rei nforcing Steel (Epoxy Coated) 71, 076. 000 71, 076. 000
LB 0. 000 0. 00
0. 95000 71, 076. 000 67,522. 20
0480 603-01155 15 Inch Reinforced Concrete Pipe | 134. 000 134. 000
LF 0. 000 0. 00
63. 00000 134. 000 8,442.00
0485 603-01185 18 Inch Reinforced Concrete Pipe | 1, 634. 000 1, 634. 000
LF 0. 000 0. 00
95. 00000 1, 634. 000 155, 230. 00
0490 603-01245 24 Inch Reinforced Concrete Pipe | 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
110. 00000 1, 300. 000 143, 000. 00
0495 603- 01305 30 Inch Reinforced Concrete Pipe | 507. 000 507. 000
LF 0. 000 0. 00
150. 00000 507. 000 76, 050. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10:41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 237.000 237.000
LF 0. 000 0. 00
130. 00000 237.000 30, 810. 00
0505 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 186. 000 186. 000
LF 0. 000 0. 00
100. 00000 186. 000 18, 600. 00
0510 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 60. 000 12, 000. 00
0515 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0520 603- 05136 45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0525 603-50008 8 Inch Plastic Pipe 236. 000 193. 000
LF 17. 000 1, 496. 00
88. 00000 210. 000 18, 480. 00
0530 603-50012 12 Inch Plastic Pipe 77.000 77.000
LF 0. 000 0. 00
130. 00000 77.000 10, 010. 00
0535 603-50027 27 Inch Plastic Pipe 369. 000 369. 000
LF 0. 000 0. 00
150. 00000 369. 000 55, 350. 00
0540 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 2,600. 00
2,600. 00000 1. 000 2,600. 00
0545 604-00310 Inlet Type C (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0550 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO. 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 100. 00000 1.000 3,100. 00
0560 604-13010 Inlet Type 13 (10 Foot) 2. 000 2.000
EACH 0. 000 0.00
3, 800. 00000 2. 000 7, 600. 00
0565 604-13015 Inlet Type 13 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 300. 00000 1.000 4, 300. 00
0570 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4,100. 00000 3. 000 12, 300. 00
0575 604-19110 Inlet Type R L 5 (10 Foot) 4.000 3. 000
EACH 1. 000 4,800. 00
4,800. 00000 4.000 19, 200. 00
0580 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
6, 200. 00000 2. 000 12, 400. 00
0585 604-19210 Inlet Type R L 10 (10 Foot) 8.980 8. 980
EACH 0. 000 0.00
6, 900. 00000 8.980 61, 962. 00
0590 604-19215 Inlet Type R L 10 (15 Foot) 3. 000 3. 000
EACH 0. 000 0.00
8, 600. 00000 3. 000 25, 800. 00
0595 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 200. 00000 1.000 8, 200. 00
0600 604-19310 Inlet Type R L 15 (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
9, 100. 00000 3. 000 27, 300. 00
0605 604- 25010 Vane Grate Inlet (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4,100. 00000 3. 000 12, 300. 00



CONTI D: C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO. 0018 10: 41: 51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 604-30005  Manhol e Slab Base (5 Foot) 4. 000 4. 000
EACH 0. 000 0. 00
3, 300. 00000 4. 000 13, 200. 00
0615 604-30010  Manhol e Slab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 900. 00000 6. 000 23, 400. 00
0620 604-30015  Manhol e Slab Base (15 Foot) 5. 960 5. 960
EACH 0. 000 0. 00
5, 100. 00000 5. 960 30, 396. 00
0625 604-30020  Manhol e Slab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0630 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0635 607-11525  Fence (Plastic) 3,511. 000 2, 051. 000
LF 0. 000 0. 00
2. 10000 2, 051. 000 4,307.10
0640 608-00006  *Concrete Sidewal k (6 Inch) 5, 238. 000 2, 800. 000
5% 2, 438. 000 99, 958. 00
41. 00000 5, 238. 000 214, 758. 00
0645 608-00010 *Concrete Curb Ranp 207. 000 110. 000
sy 57. 000 7, 980. 00
140. 00000 167. 000 23, 380. 00
0650 608-00015 *Det ect abl e War ni ngs 338. 000 184. 000
SF 96. 000 7, 968. 00
83. 00000 280. 000 23, 240. 00
0655 609-20010  *Curb Type 2 (Section B) 213. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0660 609-21010 *Curb and Gutter Type 2 (Section I-B) 3, 892. 000 373. 000
LF 0. 000 0. 00
16. 00000 373. 000 5, 968. 00
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PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10:41: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 4,737.000 2,737.000
LF 1, 015. 000 18, 270. 00
18. 00000 3, 752. 000 67, 536. 00
0670 609-24004 *Qutter Type 2 (4 Foot) 22.000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0675 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 140. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0680 612-00075 Reflector Strip (6 Inch) 0. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0685 613-00200 *2 Inch Electrical Conduit 150. 000 130. 000
LF 0. 000 0. 00
24. 00000 130. 000 3, 120. 00
0690 613- 00206 *2 Inch BElectrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
21. 00000 254. 000 5, 334. 00
0695 613- 00306 *3 Inch Electrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
25. 00000 254. 000 6, 350. 00
0700 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 141. 000 7,394. 000
LF 240. 000 2,880. 00
12. 00000 7,634. 000 91, 608. 00
0705 613-01300 *3 Inch BElectrical Conduit (Plastic) 316. 000 58. 000
LF 0. 000 0. 00
21. 00000 58. 000 1, 218. 00
0710 613-06000 *Meter Pole 2.000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0715 613-10000 *Wring 1. 000 0. 900
LS 0. 000 0. 00
34, 900. 00000 0. 900 31, 410. 00
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PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10:41: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 613-13000 *Lum naire (LED) 21.000 20. 000
EACH 0. 000 0. 00
720. 00000 20. 000 14, 400. 00
0725 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 2.000 4, 800. 00
2, 400. 00000 2.000 4, 800. 00
0730 613-30005 *Li ght Standard and Luminaire (Pedestrian) 10. 000 10. 000
EACH 0. 000 0. 00
5, 300. 00000 10. 000 53, 000. 00
0735 613-32350 *Light Standard Steel (35 Foot) 18. 000 17. 000
EACH 0. 000 0. 00
2, 300. 00000 17. 000 39, 100. 00
0740 613-40010 *Li ght Standard Foundati on 28. 000 27.000
EACH 1. 000 1, 100. 00
1, 100. 00000 28. 000 30, 800. 00
0745 613-50010 *Phot oel ectric Cell 2.000 1. 000
EACH 0. 000 0. 00
71. 00000 1. 000 71. 00
0750 613-50105 *Lighting Control Center (Pedestal Only) 2.000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0755 613-72250 Lum naire H gh Pressure Sodium (Vall Type) (250 Watt) 0. 000 0. 000
Itemrenoved in Revision Under AD
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0760 613-74000 *Light Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0765 614-00011 *Sign Panel (dass I) 235. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 614-00012 *Sign Panel (Oass I1) 272.000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
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PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 370. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
740. 00000 6. 000 4, 440. 00
0785 614-70336 *Traffic Signal Face (12-12-12) 11. 000 6. 000
EACH 0. 000 0. 00
940. 00000 6. 000 5, 640. 00
0790 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0795 614- 72862 *Pedest ri an Push Button (Special) 8. 000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0800 614-72863 *Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
970. 00000 2.000 1, 940. 00
0805 614-72866 *Fire Preenption Unit and Tiner 3. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3.000 11, 700. 00
0810 614-72886 *Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
7, 200. 00000 3.000 21, 600. 00
0815 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0820 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
11, 100. 00000 1. 000 11, 100. 00
0825 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 700. 00000 1. 000 15, 700. 00
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PCN: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 619-40120 *1-1/2 Inch Copper Pipe 43. 000 43. 000
LF 0. 000 0. 00
67. 00000 43. 000 2,881.00
0835 619-50160 *2 Inch Plastic Pipe 973. 000 794. 000
LF 10. 000 70. 00
7.00000 804. 000 5, 628. 00
0840 619-50320 *4 Inch Plastic Pipe 973. 000 794. 000
LF 10. 000 100. 00
10. 00000 804. 000 8, 040. 00
0845 619-75012 *1-1/2 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0850 621-00450 *Det our Pavenent 9, 009. 000 8, 215. 000
SY 0. 000 0. 00
41. 00000 8, 215. 000 336, 815. 00
0855 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
71, 500. 00000 1. 000 71, 500. 00
0860 626- 00000 *Mobi | i zat i on 1. 000 0. 902
LS 0. 000 0. 00
1, 070, 000. 00000 0. 902 965, 140. 00
0865 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
26, 600. 00000 1. 000 26, 600. 00
0870 627-00005 *Epoxy Pavement Mar ki ng 28. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0875 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 300. 000 187. 000
GAL 13. 000 546. 00
42. 00000 200. 000 8, 400. 00
0880 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 195. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
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PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 627-02001 *Preformed Plastic Pavenment Marking (Type I1) 974. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0890 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 300. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0895 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 757. 000 0. 000
|
) SF 757. 000 14, 383. 00
19. 00000 757. 000 14, 383. 00
0900 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,174. 000 0. 000
Type
(Typ SF 2, 080. 000 33, 280. 00
16. 00000 2, 080. 000 33, 280. 00
0905 629-01001  Survey Monument (Type 1) 22.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0910 629-01006  Survey Monunent (Type 6) 7.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0915 630-00000  *Fl aggi ng 6, 560. 000 4,592. 500
HOUR 463. 250 12, 044. 50
26. 00000 5, 055. 750 131, 449. 50
0920 630- 00003 *Uni forned Traffic Control 64. 000 20. 500
HOUR 7.000 476. 00
68. 00000 27.500 1, 870. 00
0925 630- 00004 *Traffic Control Vehicle 1. 000 0. 900
EACH 0. 000 0. 00
1, 000. 00000 0. 900 900. 00
0930 630- 00007 *Traffic Control Inspection 188. 000 168. 000
DAY 6. 000 150. 00
25. 00000 174. 000 4, 350. 00
0935 630-00012 *Traffic Control Managenent 316. 000 295. 000
DAY 21.000 12, 810. 00
610. 00000 316. 000 192, 760. 00
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PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 630-80334 *Barricade (Type 3 F-D) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0945 630- 80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
52. 00000 9. 000 468. 00
0950 630- 80341 *Construction Traffic Sign (Panel Size A) 180. 000 93. 600
EACH 0. 000 0. 00
52. 00000 93. 600 4, 867. 20
0955 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 54. 000
EACH 0. 000 0. 00
52. 00000 54. 000 2,808. 00
0960 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 1.800
Type
ype) EACH 0. 000 0. 00
840. 00000 1. 800 1,512. 00
0965 630- 80359 *Portabl e Message Sign Panel 249. 000 145. 000
DAY 0. 000 0. 00
42. 00000 145. 000 6, 090. 00
0970 630- 80360 *Drum Channel i zi ng Devi ce 266. 000 239. 400
EACH 0. 000 0. 00
21. 00000 239. 400 5, 027. 40
0975 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 0. 000 0. 00
63. 00000 9. 000 567. 00
0980 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0985 630-80370 Concrete Barrier (Tenporary) 1, 399. 000 626. 400
LF 0. 000 0. 00
18. 00000 626. 400 11, 275. 20
0990 630- 80380 *Traffic Cone 159. 000 143. 100
EACH 0. 000 0. 00
6. 50000 143. 100 930. 15
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PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0995 630-80384 *Tubul ar Mar ker 88. 000 79. 200
EACH 0. 000 0. 00
10. 00000 79. 200 792. 00
1000 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 000 0. 00
3, 700. 00000 1. 800 6, 660. 00
1005 700- 70010 F/ A M nor Contract Revisions 404, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 6, 952. 490 6, 952. 490
FA 0. 000 0. 00
1. 00000 6, 952. 490 6, 952. 49
1015 700- 70012 F/ A Asphal t Pavenent |ncentive 13, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700- 70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -584. 280
FA 0. 000 0. 00
1. 00000 -584. 280 -584. 28
1030 700- 70018 F/ A Roadway Snoot hness | ncentive 27, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 2,560. 000
HOUR 0. 000 0. 00
1. 00000 2,560. 000 2, 560. 00
1045 700- 70180 F/ A Gas Lines Rei mbursement to Xcel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19868- Bl D ESTI MATE RUN 10/ 18/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1050 700- 70230 F/ A Conmuni cation Lines Rei nbursenent to Level 3 8, 011. 640 8, 011. 640
0. 000 0. 00
1. 00000 8, 011. 640 8,011. 64
1055 700-70380 F/ A Erosi on Control 10, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70589 F/ A Environnental Health & Safety Managenent Plan F/ A 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1066 700- 70081 F/ A Provi de Tenporary Lighting 1, 500. 000 0. 000
1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
1067 700-70060 F/' A Adjust Uilities (Reinbursenent to CMAD) 11, 188. 340 11, 188. 340
0. 000 0. 00
1. 00000 11, 188. 340 11, 188. 34
1068 700- 70250 F/ A Sewer Lines Relocate Sanitary Sewer Service Line 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1069 700-70082 F/A Furn & Inst Elec Serv 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1100 900- 00006 Added Item (Dollar)/ Price Reduction - ABC O ass 6 40. 000 40. 000
0. 000 0. 00
1. 00000 40. 000 40. 00
1105 900- 00006 Added Item (Dollar)/ Failure to Perform Erosion Control -4,375. 000 -5, 250. 000
LDs
0. 000 0. 00
1. 00000 -5, 250. 000 -5, 250. 00
1110 900- 00006 Added Item (Dollar)/ Wrking Time Violations and Street -8, 350. 000 - 8, 350. 000
Rental Fees
0. 000 0. 00
1. 00000 -8, 350. 000 -8, 350. 00
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PON: 19868- BI D ESTI MATE RUN 10/ 18/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0018 10: 41: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1200 900- 00014 Added Item (Lunp Sum)/ Dispute #1 Resol ution 1. 000 1. 000
LS 0. 000 0. 00
404, 000. 00000 1. 000 404, 000. 00

CAT 0200

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1085 620-00005 Field Office (Special) 1. 000
EACH

125, 400. 00000

1090 620-00012 Field Laboratory (d ass 2) 1. 000
EACH

46, 400. 00000

1095 620- 00020 Sanitary Facility 1. 000
EACH
1, 300. 00000
CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 11,596, 395.77 $

CURRENT AMI  $11,423,295.77 $

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

562,943.60% 9,474,912.16

125, 400. 00

46, 400. 00

1, 300. 00

173, 100. 00 $

0.00$ 173, 100. 00

562,943.60% 9, 648,012.16



